From: Greutert, Ed [USA] <greutert_ed@bah.com>

Sent: Tuesday, April 01, 2014 1:40 PM

To: Rochlin, Kevin

Subject: FMC Weekly Field Report

Attachments: 20140329 Weekly Reports for FMC Oversight 2014.doc
Categories: Lepic 4/19 to 5/2

Will call shortly

Ed Greutert, P.E.

Sr. Associate
Booz | Allen | Hamilton

Office: 206 652 3014
Mobile: 206 794 7526
greutert_ed@bah.com
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WEEKLY REPORT FOR FMC ENFORCEMENT SUPPORT PROJECT
CZE PROJECT NUMBER 14-071

WEEK ENDING MARCH 29, 2014

Project Title: Superfund — FMC Enforcement Support

Site Location: Eastern Michaud Flats (EMF) Superfund Site; FMC Operable Unit (OU);
Pocatello, Idaho

CZE Staff On-Site: Paul DesFosses

Activities and Accomplishments

25 March. Cascade Drilling arrived on site and performed their safety orientation with Rob
Hartman. They proceeded to EW-02 to set up and initiate drilling of well. Reached 75 feet at
end of production day.

26 March. Resumed drilling activities on EW-02. Water samples taken at 77 feet, 87 feet,
97 feet, and 107 feet. Preliminary test results are as follows:

Depth pH Temperature | Conductivity | Oxidation Dissolved Phosphate

(feet) (°C) (S) Reduction Oxygen (mg/L)
Potential (mg/L)*
(Millivolts)

77 7.30 10.79 1739 124.1 5.68 0.14

87 7.24 14.61 1791 87.4 Not 3.8

Recorded
97 7.08 16.43 1847 8.9 8.2 0.4
107 7.52 16.66 1372 8.2 8.5 0.2

*Dissolved Oxygen is not a required test. It is added as a reference point only.
Capped well and moved to PZ-04. Reached a depth of 46 feet at end of production day.

27 March. PZ-04 drilled to a total depth of 100 feet. Set PVC, and grouted to 27 feet. Driller
suspects grout is pushing into substrate. Left to allow grout to set-up overnight.

28 March. Completed grouting PZ-04 with no complications. Moved to PZ-02. Drilled to
110 feet with no complications. Set PVC piping and backfilled sand and bentonite to 76 feet.
Ended production day.

29 March. Topped off PZ-02. Moved to PZ-05, drilled to a depth of 96 feet. Drillers opted to
take Sunday off and resume on Monday.

Deviations from the Plan

There were no deviations from the plan.
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Outstanding Issues

No outstanding issues.



